



Legislation Details (With Text)

File #: 2024-0459 **Version:** 1 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 3/22/2024 **In control:** Board of Commissioners

On agenda: 4/23/2024 **Final action:** 4/23/2024

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1252340 Valve and Wet Tap Installation Services (Three (3) Year Multiyear Contract): for use by Department of Watershed Management (DWM). This contract consists of the installation of valves and wet taps for fire hydrant repairs. This request seeks to increase the contract term through December 31, 2025. Awarded to Georgia Hydrant Services, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
4/23/2024	1	Board of Commissioners	approved	Pass
4/16/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
4/16/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1252340 Valve and Wet Tap Installation Services (Three (3) Year Multiyear Contract): for use by Department of Watershed Management (DWM). This contract consists of the installation of valves and wet taps for fire hydrant repairs. This request seeks to increase the contract term through December 31, 2025. Awarded to Georgia Hydrant Services, Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on May 11, 2021, for an amount not to exceed \$706,635.00. This contract consists of the installation of valves and wet taps for fire hydrant repairs. This request seeks to increase the contract term through December 31, 2025. This will allow continued services under the contract. A new procurement will be forthcoming.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Georgia Hydrant Services, Inc., 2404 Lance Ct. Loganville, GA 30052

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|------------------------------|
| 1. LSBE Participation: | 20% |
| 2. Contract Effective Date: | June 11, 2021 |
| 3. Contract Expiration Date: | December 31, 2024 |
| 4. Amount Spent to Date: | \$310,960.00 |
| 5. Funding: | Enterprise - Operating (DWM) |