

## Legislation Details (With Text)

**File #:** 2017-0399    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Passed  
**File created:** 5/15/2017    **In control:** OPS-County Operations Committee  
**On agenda:** 7/11/2017    **Final action:** 7/11/2017  
**Title:** Commission District(s): All  
 CO - Change Order No. 1 to Contract No. 989294 for Preferred Digital Multi-Functional Imaging Devices (MFD) Supplier (Multiyear Contract) for use by the Department of Innovation & Technology (IT). Awarded to Xerox Corporation. (Time Extension Only)

**Indexes:**

**Attachments:** 1. CPO NOTES, 2. UD Request Memo

Date	Ver.	Action By	Action	Result
7/11/2017	1	Board of Commissioners	approved	Pass
6/27/2017	1	OPS-County Operations Committee	recommended for approval.	Pass
6/20/2017	1	Committee of the Whole		

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 1 to Contract No. 989294 for Preferred Digital Multi-Functional Imaging Devices (MFD) Supplier (Multiyear Contract) for use by the Department of Innovation & Technology (IT). Awarded to Xerox Corporation. (Time Extension Only)

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on July 28, 2015 for an amount not to exceed \$3,000,000.00. This contract consists of the lease/purchase of multifunctional copiers with the capability of copying, printing, scanning and faxing in a managed environment to be utilized by all County Departments. The extended time for transition from Toshiba to Xerox equipment resulted in the delayed start of the Xerox leases. This request is to extend the contract term for one (1) year to provide for the full 60-month lease period of all Xerox leases.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 to extend the contract term to December 31, 2021 with:

Xerox Corporation, 9040 Roswell Road, Atlanta, GA 30305

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                          |
|------------------------------|--------------------------|
| 1. Contract Effective Date:  | July 28, 2015            |
| 2. Contract Expiration Date: | December 31, 2020        |
| 3. Amount Spent To Date:     | \$714,695.86             |
| 4. Funding:                  | General - Operating (IT) |