



Legislation Details (With Text)

File #: 2023-1106 **Version:** 2 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 9/6/2023 **In control:** PWI-Public Works & Infrastructure Committee

On agenda: 12/12/2023 **Final action:** 12/12/2023

Title: Commission District(s): 1 and 6
CO-Change Order No. 2 to Contract No. 1238641 Scott Candler Water Treatment Plant - Ozone Generators Design and Installation: for use by The Department of Watershed Management (DWM). This contract consists of the design, installation, and the commission of two (2) ozone generators, including all supporting components, to operate in parallel with two existing generators. This request is to increase the contract term through September 30, 2024. Awarded to Heavy Constructors, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. User Department Change Order Request 2 - Heavy Ozone Gen

| Date | Ver. | Action By | Action | Result |
|------------|------|---|---|--------|
| 12/12/2023 | 2 | Board of Commissioners | approved | Pass |
| 12/5/2023 | 2 | PWI-Public Works & Infrastructure Committee | recommended for approval. | Pass |
| 12/5/2023 | 2 | Committee of the Whole | Accepted to the BOC agenda and assigned | |

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1 and 6

CO-Change Order No. 2 to Contract No. 1238641 Scott Candler Water Treatment Plant - Ozone Generators Design and Installation: for use by The Department of Watershed Management (DWM). This contract consists of the design, installation, and the commission of two (2) ozone generators, including all supporting components, to operate in parallel with two existing generators. This request is to increase the contract term through September 30, 2024. Awarded to Heavy Constructors, Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on February 23, 2021 for an amount not to exceed \$7,112,900.00. On October 25, 2022, the BOC approved Change Order No. 1 to increase contract term to December 31, 2023. Consists primarily of the provision of design services to facilitate the manufacturing of the two (2) ozone generators according to specifications of those generators at the Scott Candler Water Treatment Plant. The installation of the two (2) ozone generators, will include but is not limited to: The Control Logix/Compact (PLC) change out to Allen Bradley, the connection of pipework, new power supply units, cabling and all instrumentation and control

requirements. Services also will include acceptance testing and commissioning of the new equipment with current equipment. Extending the contract term will allow for the completion of the project and further contribute to the continued filtration of DeKalb County's drinking water.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Heavy Constructors, Inc., 1596 Lower Roswell Road, Marietta, GA 30068

and authorize the Chief Executive Officer to execute the change order and all associated documents

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | 20.35% |
| 2. Mentor Protégé | Sol Construction, LLC |
| 3. Contract Effective Date: | September 1, 2021 |
| 4. Contract Expiration Date: | December 31, 2023 |
| 5. Amount Spent To Date: | \$ 5,685,739.97 |
| 6. Funding: | Renewal & Extension CIP Line No. 29 (DWM - WIFIA and/or GEFA) |