



## Legislation Details (With Text)

**File #:** 2022-2016    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Preliminary Item

**File created:** 7/29/2022    **In control:** Board of Commissioners

**On agenda:** 9/27/2022    **Final action:** 9/27/2022

**Title:** Commission District(s): All  
CO - Change Order No. 1 to Contract No. 1263589 for SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing of County Roads. Awarded to HEH Paving Inc. Amount Not To Exceed: \$2,051,888.86.

**Indexes:**

**Attachments:** 1. 2022-2016 Agenda Notes, 2. 2022-2016 SPLOST Change Order Request Form

Date	Ver.	Action By	Action	Result
9/27/2022	1	Board of Commissioners	approved	Pass
9/20/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
9/20/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): All**

CO - Change Order No. 1 to Contract No. 1263589 for SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing of County Roads. Awarded to HEH Paving Inc. Amount Not To Exceed: \$2,051,888.86.

**Information Contact:** Michelle Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on September 28, 2021 for an amount not to exceed \$12,087,102.82. This contract consists of patching, milling and resurfacing of County Roads. This request is for additional funding for SPLOST Area B for approximately 30 miles of roadway resurfacing. Since the award of the contract, there has been a significant increase in both materials and labor. This request is to increase the contract amount to cover the increase in costs to complete the work.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

HEH Paving Inc., 3384 Almand Road, Atlanta, GA 30316

Amount Not To Exceed: \$2,051,888.86

**ADDITIONAL INFORMATION:**

- |                              |                    |
|------------------------------|--------------------|
| 1. LSBE Participation:       | 16.0001%           |
| 2. Contract Effective Date:  | March 28, 2022     |
| 3. Contract Expiration Date: | March 27, 2023     |
| 4. Amount Spent to Date:     | \$3,288,292.27     |
| 5. Funding:                  | SPLOST - 320 (R&D) |