



Legislation Details (With Text)

**File #:** 2017-0550    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Passed

**File created:** 6/15/2017    **In control:** Board of Commissioners

**On agenda:** 8/8/2017    **Final action:** 8/8/2017

**Title:** Commission District(s): 4 & 7  
CO - Change Order No. 6 to Contract Nos.: 12-902565 and 12-902566 Geographical Location and Inventory of the Wastewater Collection System: for use by the Department of Watershed Management (DWM). Awarded to Brown and Caldwell Inc. and Arcadis US, Inc. Contract Term Extension ONLY

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Change Order Request No. 6 Brown and Caldwell, 3. Change Order Request No. 6, Arcadis US, Inc.

Date	Ver.	Action By	Action	Result
8/8/2017	1	Board of Commissioners	approved	Pass
8/1/2017	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
8/1/2017	1	Committee of the Whole		

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO     **Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 4 & 7**

CO - Change Order No. 6 to Contract Nos.: 12-902565 and 12-902566 Geographical Location and Inventory of the Wastewater Collection System: for use by the Department of Watershed Management (DWM). Awarded to Brown and Caldwell Inc. and Arcadis US, Inc. Contract Term Extension ONLY

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC to three (3) contractors on September 25, 2012 for an amount not to exceed \$15,000,000.00. Change Order No. 1 was approved by the BOC on February 25, 2014 to extend the contracts' expiration date to February 25, 2015. Change Order No. 2 was approved by the BOC on January 27, 2015 to extend the contracts' expiration date to February 25, 2016. Change Order No. 3 was approved by the BOC on July 28, 2015 to reduce awarded contracts by a total amount of \$6,000,000.00 due to the reduction in the scope and cost of the remaining work. Change Order No. 4 was approved by the BOC on February 25, 2016 to extend the contracts' expiration date to February 25, 2017. Change Order No. 5 was approved on February 28, 2017 to extend the contracts' expiration date to August 31, 2017. This request is to give the remaining contractors a non-compensatory time and term extension of 122 calendar days in order to complete the assignments critical to sewer GIS updates, capacity assurance and sanitary sewer modeling.

**RECOMMENDATION:**

Recommend approval of Change Order No. 6 to extend the contracts' expiration date to December 31, 2017 with:

Brown Caldwell Inc., 990 Hammond Drive, Suite 440, Atlanta, GA 30328

Note: LSBE Participation: 66%

Arcadis US, Inc., 2410 Paces Ferry Road, Suite 400, Atlanta, GA 30339

Note: LSBE Participation: 30%

And authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

1. Contract Effective Date: March 1, 2013
2. Contract Expiration Date: August 31, 2017
3. Amount Spent To Date: \$8,223,453.41
4. Funding: CIP Line No. 48 (DWM)