



Legislation Details (With Text)

File #: 2024-0225 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 2/2/2024 **In control:** Board of Commissioners

On agenda: 4/9/2024 **Final action:**

Title: Commission District(s): 3 & 6
CO - Change Order No. 2 To Contract No. 1289411 Cooperative Agreement for Public Restroom & Other Structures (Sourcewell Contract No. 081721-RMT): For Use by The Department of Recreation, Parks and Cultural Affairs (RPCA). This Contract Consists of the Purchase, Installation, and All Things Necessary for the Purchase and Installation of Public Restrooms and Other Structures. This Request Seeks to Increase the Contract Scope and Funds. This Increase Will Allow for The Purchase and Installation of A Football Field House at Gresham Park. Awarded to Romtec, Inc. Amount Not to Exceed: \$285,000.00

Indexes:

Attachments: 1. 0225 Main pg (Substitute) (002), 2. 0225 CO Request (Substitute), 3. Agenda Notes, 4. UC Change Order Form - 2024-0225, 5. 081721-RMT _ Sourcewell - Contract Summary, 6. Romtec Contract 081721, 7. 081721-RMT - Price Information_0, 8. Gresham - Turnkey Proposal 2-1-2024, 9. Intrenchment - Quote 2.1.24

Date	Ver.	Action By	Action	Result
4/9/2024	1	Board of Commissioners	approved substitute	Pass
3/26/2024	1	PECS-Planning, Economic Development & Community Services Committee	recommended for approval.	Pass
3/26/2024	1	Board of Commissioners	deferred substitute	Pass
3/19/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

SUBSTITUTE

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 3 & 6

CO - Change Order No. 2 To Contract No. 1289411 Cooperative Agreement for Public Restroom & Other Structures (Sourcewell Contract No. 081721-RMT): For Use by The Department of Recreation, Parks and Cultural Affairs (RPCA). This Contract Consists of the Purchase, Installation, and All Things Necessary for the Purchase and Installation of Public Restrooms and Other Structures. This Request Seeks to Increase the Contract Scope and Funds. This Increase Will Allow for The Purchase and Installation of A Football Field House at Gresham Park. Awarded to Romtec, Inc. Amount Not to Exceed: \$285,000.00

Information Contact: Michelle Butler, CPPO, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC, on March 8, 2022, for an amount not to exceed \$2,885,000.00 for the purchase and installation of pool & aquatic buildings, shower houses and multi-purpose buildings for the Pool Renovation Project at NH Scott Recreation Center. On July 26, 2022, the BOC approved Change Order No. 1 in an amount not to exceed \$1,590,000.00 for the purchase and installation of a Storage/Scorekeeper Booth at Midway Park and three (3) restroom buildings at Exchange Park. This contract consists of the purchase, installation, and all things necessary for the purchase and installation of public restrooms and other structures. This request will assist in the purchase and installation of a football field house at Gresham Park.

This substitute is submitted to revise the funding source and the requested contract scope and funds increase.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Romtec, Inc., 18240 North Bank Road, Roseburg, OR 97471

Amount Not To Exceed: \$285,000.00

ADDITIONAL INFORMATION:

- 1. Contract Effective Date: October 31, 2021
- 2. Contract Expiration Date: October 15, 2025
- 3. Amount Spent To Date: \$305,903.99
- 4. Funding: CIP - State Grant (RPCA))