



Legislation Details (With Text)

File #: 2023-1108 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 9/6/2023 **In control:** Board of Commissioners

On agenda: 11/8/2023 **Final action:**

Title: Commission District(s): ALL
EM - Jail Fire Alarm System Replacement (Emergency): For Use by the Sheriff's Office. Consists of the Completion of the Full Replacement of the Jail Fire Detection and Alarm System in All Housing Towers and Support Spaces. This Request Seeks Approval of an Emergency Purchase to Continue in the Replacement of the Jail Fire Alarm System. Awarded to: Smart Building Systems, Inc. Amount Not to Exceed: \$1,114,560.00

Indexes:

Attachments: 1. Substitute 2023 11.08 Item 2023-1108, 2. Agenda Notes, 3. Emergency Approval Package - Jail Fire Alarm Replacement - Smart Building Systems

Date	Ver.	Action By	Action	Result
11/8/2023	1	Board of Commissioners	approved substitute	Pass
10/24/2023	1	FAB-Finance, Audit & Budget Committee	recommended for approval.	Pass
10/24/2023	1	Board of Commissioners	deferred	Pass
10/17/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

SUBSTITUTE

Purchasing Type: Emergency (EM)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

EM - Jail Fire Alarm System Replacement (Emergency): For Use by the Sheriff's Office. Consists of the Completion of the Full Replacement of the Jail Fire Detection and Alarm System in All Housing Towers and Support Spaces. This Request Seeks Approval of an Emergency Purchase to Continue in the Replacement of the Jail Fire Alarm System. Awarded to: Smart Building Systems, Inc. Amount Not to Exceed: \$1,114,560.00

Information Contact: Michelle Butler, CPPO, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

On March 26, 2019, the BOC made an award for an amount not to exceed \$2,234,000.00 pursuant to RFP 18-500478. On October 12, 2021, the BOC approved Change Order No. 1 for a contract term increase through November 30, 2022 under Contract No. 1151197. During the course of construction, a number of issues resulted in delays to the completion of the work. Coronavirus pandemic; an outbreak of Monkey Pox; as well as unforeseen conditions not detailed on the as-built documentation contributed to the delays. During contract

change order negotiations, the contract expired. This request seeks approval of an emergency purchase to continue in the replacement of the Jail Fire Alarm System. This request anticipates a contract term through December 31, 2024.

Failure to complete the existing scope of work will result in a loss of a functioning and operating fire detection and alarm system. This failure would present an imminent threat to the health, welfare, and safety of all inmates, employees, and visitors as well as a material loss in essential government services.

This substitute is submitted to revise the request and various entries.

RECOMMENDATION:

.