



Legislation Details (With Text)

File #: 2023-0435 **Version:** 2 **Name:**

Type: Resolution **Status:** Preliminary Item

File created: 4/4/2023 **In control:** Board of Commissioners

On agenda: 5/9/2023 **Final action:**

Title: Commission District(s): 2 and 6
CO - Change Order No. 2 to Contract No. 1288704 North Decatur Road Roundabout Improvements (120 days): for use by Public Works-Transportation. This contract consists of the construction of mini-roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curb, ramps, and sidewalks. This request seeks to increase the contract funds and term through December 31, 2023. Awarded to: S D & C, Inc. Amount Not To Exceed: \$25,035.00.

Indexes:

Attachments: 1. AGENDA NOTES - 2023-0435, 2. UD North Decatur Change Order Request Memo to Purchasing, 3. SPLOST and UD Change Request Memo

Date	Ver.	Action By	Action	Result
5/9/2023	2	Board of Commissioners	approved	Pass
5/2/2023	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/2/2023	2	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 2 and 6

CO - Change Order No. 2 to Contract No. 1288704 North Decatur Road Roundabout Improvements (120 days): for use by Public Works-Transportation. This contract consists of the construction of mini-roundabouts at the North Decatur Road intersections with Springdale Road and Oakdale Road, including related curb, ramps, and sidewalks. This request seeks to increase the contract funds and term through December 31, 2023. Awarded to: S D & C, Inc. Amount Not To Exceed: \$25,035.00.

Information Contact: Michelle Butler, CPPO, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on April 12, 2022 for an amount not to exceed \$627,165.71. On February 16, 2023, the BOC approved Change Order No. 1 to extend the contract term for six (6) months to allow time for delays in material manufacturing for proposed traffic signals and weather and temperature delays. This request seeks to increase the contract term through December 31, 2023 and funds to allow for the reconstruction of the roundabouts at the North Decatur Road intersections with Oakdale Road and Springdale Road. The revised design for the center islands include a 4 inch rise (domed central island) plus a 1.5 inch lip at the edges for a 5.5 inch total rise above the surrounding pavement.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

SD&C, Inc., 4473 Covington Highway, Decatur, GA 30035

Amount Not To Exceed: \$25,035.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--|
| 1. LSBE Participation: | LSBE-DeKalb Firm |
| 2. Contract Effective Date: | August 26, 2022 |
| 3. Contract Expiration Date: | June 30, 2023 |
| 4. Amount Spent To Date: | \$223,605.81 |
| 5. Funding: | SPLOST Category 1D - Transportation Enhancements |