



## Legislation Details (With Text)

**File #:** 2021-2058    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 1/20/2021    **In control:** Board of Commissioners  
**On agenda:** 3/9/2021    **Final action:** 3/9/2021  
**Title:** Commission District(s): ALL  
CO - Change Order No. 2 to Contract No. 1183559 for the 2019 Local Maintenance and Improvement Grant (LMIG) Road Resurfacing Project (365 days): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. Awarded to: HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. SPLOST Program Time Extension 2019 LMIG

Date	Ver.	Action By	Action	Result
3/9/2021	1	Board of Commissioners	approved	Pass
3/2/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/2/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** ALL

CO - Change Order No. 2 to Contract No. 1183559 for the 2019 Local Maintenance and Improvement Grant (LMIG) Road Resurfacing Project (365 days): for use by Public Works - Roads and Drainage (R&D). This contract consists of patching, milling and resurfacing of County roads. Awarded to: HEH Paving, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on October 8, 2019 for an amount not to exceed \$11,478,414.49. On November 10, 2020, the BOC approved Change Order No.1 extending the contract for an additional 90 days. This contract consists of approximately 25 miles of roadway resurfacing in unincorporated areas of the County. Work was impacted by additional weather delays. This request is to extend the contract to allow the contractor time to complete the remaining road resurfacing under this contract.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 to extend the contract term through June 30, 2021 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

**ADDITIONAL INFORMATION:**

- |                              |                   |
|------------------------------|-------------------|
| 1. Contract Effective Date:  | December 30, 2019 |
| 2. Contract Expiration Date: | March 29, 2021    |
| 3. Amount Spent To Date:     | \$6,012,568.23    |