



Legislation Details (With Text)

File #: 2020-1176 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 9/24/2020 **In control:** Board of Commissioners
On agenda: 12/8/2020 **Final action:** 12/8/2020
Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1177081 Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement]: for use by Department of Watershed Management (DWM). This contract is a cooperative agreement and consists of providing sewer line rehabilitation services; to include inspections, sewer line cleaning, and cured in place pipe. This request is to increase the scope of work and contract term through September 30, 2021. This non-compensatory request will allow for the continuation of existing sanitary sewer line rehabilitation services. Awarded to Insituform Technologies, LLC.

Indexes:

Attachments: 1. 2020-1176 Agenda Notes, 2. 2020-1176 UD Savannah Coop CO2 - rvsd 11.5.20

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
12/1/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/1/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	

Purchasing Type: Change Order (CO)

Public Hearing: YES NO **Department:** Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1177081 Trenchless Sewer Line Rehabilitation and Construction and Televising Inspection Services (Savannah Contract: Event No. 5937/Buyer Contract No. 886 [DeKalb Cooperative Agreement]: for use by Department of Watershed Management (DWM). This contract is a cooperative agreement and consists of providing sewer line rehabilitation services; to include inspections, sewer line cleaning, and cured in place pipe. This request is to increase the scope of work and contract term through September 30, 2021. This non-compensatory request will allow for the continuation of existing sanitary sewer line rehabilitation services. Awarded to Insituform Technologies, LLC.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on August 13, 2019 for an amount not to exceed \$15,681,161.35. On July 28, 2020, the BOC approved Change Order No. 1 to increase funding in an amount not to exceed \$437,591.60. This contract consists of cooperatively purchasing from the competitively let City of Savannah annual contract for the

provision of trenchless sewer rehabilitation services. This request will use existing available funds to continue providing sanitary sewer line rehabilitation services.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

Insituform Technologies, LLC, 17988 Edison Avenue, Chesterfield, Missouri 63005

ADDITIONAL INFORMATION:

- | | |
|------------------------------|---|
| 1. LSBE Participation: | 7.8% |
| 2. Mentor Protégé: | Rafter H. Development, Inc. |
| 3. Contract Effective Date: | October 10, 2019 |
| 4. Contract Expiration Date: | December 31, 2020 |
| 5. Amount Spent To Date: | \$3,610,545.28 |
| 6. Funding: | Renewal & Extension
CIP Line No. 44 (DWM - WIFA and/or GEFA) |