



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2017-1355, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

### AGENDA ITEM:

**Commission District(s):** 3 & 5

CO - Change Order No. 1 to Contract No. 1014484 for Redan and Wesley Chapel Ground Tank Painting: for use by the Department of Watershed Management (DWM). This contract consists of the painting of Redan and Wesley Chapel Ground Tanks. Awarded to Utility Service Co., Inc. Amount Not To Exceed: \$344,975.00.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

### PURPOSE:

Awarded by the BOC on May 17, 2016 for an amount not to exceed \$1,456,025.00. This request is to revise the contract specifications to require more stringent surface preparation prior to repainting, to add 162 more performance days to provide the Contractor with sufficient time to complete the work with consideration for potential winter weather delays and to increase contract amount.

### RECOMMENDATION:

Recommend approval of Change Order No. 1 to revise the scope of work, add performance days and increase the contract amount with:

Utility Service Co., Inc., 535 Courtney Hodges Blvd., Perry, GA 31069

Amount Not To Exceed: \$344,975.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

### ADDITIONAL INFORMATION:

1. LSBE Participation: 20%
2. Contract Effective Date: June 29, 2016
3. Contract Expiration Date: June 30, 2018
4. Amount Spent To Date: \$0.00
5. Funding: CIP Line No. 6 (DWM)