



Legislation Details

File #: 2019-3510 **Version:** 2 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 3/26/2019 **In control:** Board of Commissioners
On agenda: 11/12/2019 **Final action:**
Title: Commission District(s): 4
CO - Change Order No. 2 to Contract No. 1057016 Major Gravity Sewer Line Capacity Restoration: for use by the Department of Watershed Management (DWM). This contract consists of sewer system assessments and subsequent cleaning of the major gravity sewer lines. This request is to pay for work completed to restore an abandoned sewer line. The work was commenced prior to BOC approval to allow for additionally needed sewer capacity to the area upstream. This request is also to increase funding, contract term to December 31, 2020, and contract performance time by 240 days to allow continued assessment, cleaning, and removal of debris from sewer lines. Awarded to Compliance EnviroSystems, LLC. Amount Not To Exceed: \$1,434,155.10.

Indexes:

Attachments: 1. 2019 11.12 Item 2019-3510, 2. 2019 11.05 Item 2019-3510, 3. Agenda Notes, 4. Change Order Request No. 2, 5. 2017-0215 - CES Response to BAFO_2019-3510

Date	Ver.	Action By	Action	Result
11/12/2019	2	Board of Commissioners	approved substitute submitted from the floor	Pass
11/5/2019	2	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2019	2	Committee of the Whole	Accepted to the BOC agenda and assigned	
8/6/2019	2	Committee of the Whole	removed	