



Legislation Details

File #: 2023-0824 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 6/28/2023 **In control:** Board of Commissioners
On agenda: 8/8/2023 **Final action:** 8/8/2023

Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1289347 Seminole Road Landfill Cell Construction Phase 3, Unit 2, Cell 3N and Unit 4, Cells 4N and 5N: for use by Public Works - Sanitation. This contract consists of the construction of Cells 3N, 4N and 5N at the Seminole Road Landfill to continue providing waste disposal capacity for the residents of DeKalb County. This request seeks to increase contract funds for the purchase and replacement of 22,160 cubic yards of protective cover sand, rock excavation, as well as 40,000 cubic yards of fill dirt for the new cell. Awarded to Morgan Corporation. Amount Not To Exceed: \$2,467,920.00.

Indexes:

Attachments: 1. 2023-0824 Agenda Notes, 2. CO #1 - Morgan Corp 6.23.23_update

Date	Ver.	Action By	Action	Result
8/8/2023	1	Board of Commissioners	approved	Pass
8/1/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
8/1/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	