



Legislation Details

File #: 2023-1462 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 11/11/2023 **In control:** Board of Commissioners
On agenda: 12/19/2023 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 5 to Contract No. 1081070 Design Build Services for Gravity Sewer System Rehabilitation Replacement & Construction - Package No. 2 (Multiyear): for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform pipe rehabilitation or upsizing to the gravity sewer system. This request seeks to increase the contract term to June 30, 2024 to allow for project close out. Awarded to Inliner Solutions, LLC (fka Granite Inliner, LLC). CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Substitute 2023 12.19 Item 2023-1462, 2. 2023- Agenda Notes (DB Pk2), 3. CO 5 - Granite Inliner CD Pkg 2 approved

Date	Ver.	Action By	Action	Result
12/19/2023	1	Board of Commissioners	approved substitute	Pass
12/18/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/12/2023	1	Board of Commissioners	deferred	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	No recommendation	
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	