



Legislation Details

File #: 2023-1385 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/23/2023 **In control:** Board of Commissioners
On agenda: 2/14/2024 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 4 for Contract No. 1101754 Design-Build Services for Gravity Sewer System Rehabilitation, Replacement and Construction Package No. 3: for use by the Department of Watershed Management (DWM). This contract consists of providing design, permitting, and construction services for rehabilitation and improvements to the gravity sewer collection system. This request is to increase scope, funding, and the contract term through December 31, 2024. Awarded to Garney Companies, Inc. Amount Not To Exceed: \$2,997,090.40.

Indexes:

Attachments: 1. Agenda Notes, 2. CO 4 - Garney CD Pkg 3 (Signed)

Date	Ver.	Action By	Action	Result
2/14/2024	1	Board of Commissioners	approved	Pass
2/6/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
1/23/2024	1	Board of Commissioners	deferred	Pass
12/19/2023	1	Board of Commissioners	deferred	Pass
12/18/2023	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
12/12/2023	1	Board of Commissioners	deferred	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	recommended for deferral	Pass
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	