

Legislation Text

File #: 2023-1266, Version: 1

**Purchasing Type:** Change Order (CO)

**Public Hearing: YES** □ NO 🛛

**Department:** Purchasing & Contracting

## **AGENDA ITEM: Commission District(s): All**

CO - Change Order No. 5 to Contract No. 1092092 GOV CX 311 Accelerator Services (Sole Source): for use by the Department of Innovation and Technology (DoIT). This contract consists of the implementation of the 311-system modernization. This request is to extend the contract term and funding. Awarded to Speridian Technologies. Amount Not To Exceed: \$100,000.00

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

## **PURPOSE:**

Awarded by the BOC on December 12, 2017, for an amount not to exceed \$400,000.00. On December 4, 2018, the BOC approved Change Order No. 1 to extend the contract's term to December 31, 2019. On November 19, 2019, the BOC approved Change Order No. 2 to extend the contract's term to December 31, 2020. On November 17, 2020, the BOC approved Change Order No. 3 for an amount not to exceed \$450,000.00 and to extend the contract term to December 2023. On October 25, 2022, the BOC approved Change Order No. 4 for an amount not to exceed \$336,760.00. This request is to extend the contract's term to December 31, 2024, as DoIT continues to expand systems capabilities and to add additional funding to allow the next phase to be implemented, including the citizen access portal, for an amount not to exceed \$100,000.00.

## **RECOMMENDATION:**

Recommend the approval of Change Order No. 5 with:

Speridian Technologies, LLC, 2400 Louisiana Blvd., NE, Albuquerque, NM 87110

Amount Not To Exceed: \$100,000.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

## **ADDITIONAL INFORMATION:**

1.	Contract Effective Date:	December 12, 2017
2.	Contract Expiration Date:	December 31, 2023

- Spent Amount To Date: 3.
- \$933,778.00 4. Funding: General (DoIT)