



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Details

File #: 2023-1162 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 9/13/2023 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 10/3/2023 **Final action:**
Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1295610 for 2021 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of resurfacing of County roads. This request seeks to increase the contract term through August 31, 2024. Awarded to HEH Paving, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. SPLOST Change Order Request Form

Date	Ver.	Action By	Action	Result
10/10/2023	1	Board of Commissioners	approved	Pass
10/3/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/3/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	