



## Legislation Details

---

**File #:** 2022-1453    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 3/26/2022    **In control:** Board of Commissioners  
**On agenda:** 5/24/2022    **Final action:** 5/24/2022  
**Title:** Commission District(s): All  
CO - Change Order No. 3 to Contract No. 1081070 Design Build Services for Gravity Sewer System Rehabilitation Replacement & Construction - Package No. 2 (Multiyear): for use by the Department of Watershed Management (DWM). This contract consists of design build services to perform pipe rehabilitation or upsizing to the gravity sewer system. This request is to increase the contract term through December 31, 2023. Awarded to Granite Inliner, LLC. CONTRACT TERM INCREASE ONLY.

**Indexes:**

**Attachments:** 1. 2022-1453 Agenda Notes, 2. 2022-1453 UD Change Order Request No. 3

Date	Ver.	Action By	Action	Result
5/24/2022	1	Board of Commissioners	approved	Pass
5/17/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
5/17/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	