



Legislation Details

File #: 2023-1338 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/16/2023 **In control:** Board of Commissioners
On agenda: 12/19/2023 **Final action:**
Title: Commission District(s): 3 and 7
CO - Change Order No. 16 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the contract term through December 31, 2024 and seeks to ratify a previously provided thirty-one (31) day contract term increase, effective as of November 30, 2023. Awarded to Archer Western Construction, LLC. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. UD change order request form CO 16 - Archer Western signed

Date	Ver.	Action By	Action	Result
12/19/2023	1	Board of Commissioners	approved	Pass
12/18/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/12/2023	1	Board of Commissioners	deferred	Pass
12/5/2023	1	PWI-Public Works & Infrastructure Committee	No recommendation	Pass
12/5/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	