



## Legislation Details

---

**File #:** 2020-1061    **Version:** 1    **Name:**

**Type:** Resolution    **Status:** Action

**File created:** 9/2/2020    **In control:** Board of Commissioners

**On agenda:** 11/10/2020    **Final action:**

**Title:** Commission District(s): 1 & 6  
CO - Change Order No. 2 to Contract No. 1119346 for Design Build Services for Scott Candler Water Treatment Plant - High Services Pump Station (HSPS) Header & Transfer Pumps Replacement: for use by the Department of Watershed Management (DWM). This contract consists of providing design and construction services to remove and replace the transfer pump station's main intake header which is showing signs of corrosion, and to include the removal and replacement of four small transfer pumps with two (2) large variable frequency drive (VFD) transfer pumps for increased efficiency and capacity of the water distribution system. This request is to increase the contract term through December 31, 2021 to allow for the completion of existing scope of work. Awarded to Reeves Young, LLC. CONTRACT TERM EXTENSION ONLY.

**Indexes:**

**Attachments:** 1. 2020-1061 Agenda Notes, 2. 2020-1061 UD Change Order Request 2 - rvsd

Date	Ver.	Action By	Action	Result
11/10/2020	1	Board of Commissioners	approved	Pass
11/3/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/27/2020	1	Board of Commissioners	deferred to the next meeting	Pass
10/20/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	