



Legislation Text

File #: 2022-2016, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1263589 for SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling and resurfacing of County Roads. Awarded to HEH Paving Inc. Amount Not To Exceed: \$2,051,888.86.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on September 28, 2021 for an amount not to exceed \$12,087,102.82. This contract consists of patching, milling and resurfacing of County Roads. This request is for additional funding for SPLOST Area B for approximately 30 miles of roadway resurfacing. Since the award of the contract, there has been a significant increase in both materials and labor. This request is to increase the contract amount to cover the increase in costs to complete the work.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

HEH Paving Inc., 3384 Almand Road, Atlanta, GA 30316

Amount Not To Exceed: \$2,051,888.86

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------------|
| 1. LSBE Participation: | 16.0001% |
| 2. Contract Effective Date: | March 28, 2022 |
| 3. Contract Expiration Date: | March 27, 2023 |
| 4. Amount Spent to Date: | \$3,288,292.27 |
| 5. Funding: | SPLOST - 320 (R&D) |