



Legislation Details

File #: 2022-1631 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 5/9/2022 **In control:** Board of Commissioners
On agenda: 6/14/2022 **Final action:** 6/14/2022

Title: Commission District(s): 3 and 7
CO - Change Order No. 4 to Contract No. 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to increase the contract term through November 30, 2023. Awarded to Tetra Tech, Inc.

Indexes:

Attachments: 1. 2022-1631 Agenda Notes 5.9.22, 2. 2022-1631 CO4 Request 5.16.22

Date	Ver.	Action By	Action	Result
6/14/2022	1	Board of Commissioners	approved	Pass
6/7/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/7/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	