



Legislation Text

File #: 2023-0258, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1295610 for 2021 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of resurfacing of County roads. Awarded to HEH Paving, Inc. Amount Not To Exceed: \$2,164,059.29.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on June 14, 2022 for an amount not to exceed \$12,729,048.82. This contract consists of resurfacing of County roads. This request is to increase the contract term through December 31, 2023 due to weather delays and funds to cover a significant increase in materials and labor.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

Amount Not To Exceed: \$2,164,059.29

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------------|
| 1. LSBE Participation: | 7.0101% |
| 2. Contract Effective Date: | October 13, 2022 |
| 3. Contract Expiration Date: | October 12, 2023 |
| 4. Amount Spent to Date: | \$470,865.17 |
| 5. Funding: | SPLOST Category 1A |