



Legislation Details

File #: 2021-3254 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/19/2021 **In control:** Board of Commissioners
On agenda: 12/14/2021 **Final action:** 12/14/2021

Title: Commission District(s): All
CO - Change Order No. 2 to Contract No. 1101754 Design - Build Services for Gravity Sewer System Rehabilitation, Replacement and Construction - Package No. 3: for use by the Department of Watershed Management (DWM). This contract consists of providing design, permitting, and construction services for rehabilitation and improvements to the gravity sewer collection system. This request is to increase the contract term through December 31, 2022. Awarded to Garney Companies, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. 2021-3254 Agenda Notes, 2. 2021-3254 Revised Approved UD CO2 Request 10.29.21

| Date | Ver. | Action By | Action | Result |
|------------|------|---|---------------------------|--------|
| 12/14/2021 | 1 | Board of Commissioners | approved | Pass |
| 11/16/2021 | 1 | PWI-Public Works & Infrastructure Committee | recommended for approval. | Pass |
| 11/16/2021 | 1 | Board of Commissioners | | |