



## Legislation Text

---

**File #:** 2024-0246, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 1 To Contract No. 1318561 For 2022 LMIG Road Resurfacing (365 Day Contract): For Use By Public Works - Roads & Drainage (R&D). This Contract Consists of Resurfacing Dekalb County Roads. This Request Seeks to Increase the Contract Term Through June 30, 2024. Awarded To C.W. Matthews Contracting Co., Inc. CONTRACT TERM INCREASE ONLY.

**Information Contact:** Michelle Butler, Chief Procurement Officer

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on December 13, 2022 for an amount not to exceed \$23,772,020.00. This contract consists of resurfacing of County roads. This request seeks to increase the contract term by three (3) additional months through June 30, 2024, using existing funds. Weather delays impacted performance.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

C.W. Matthews Contracting Co., Inc., 1600 Kenview Drive, Marietta, Georgia 30060 and

authorize the Chief Executive Officer to execute the change order and all associated documents

**ADDITIONAL INFORMATION:**

- |                              |                          |
|------------------------------|--------------------------|
| 1. LSBE Participation:       | 20%                      |
| 2. Contract Effective Date:  | February 16, 2023        |
| 3. Contract Expiration Date: | March 15, 2024           |
| 4. Amount Spent to Date:     | \$8,913,938.20           |
| 5. Funding:                  | SPLOST Category 1A (R&D) |