



Legislation Text

File #: 2022-2470, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1292830 Playground Equipment Installation at DeKalb Memorial Park: for use by the Department of Recreation, Parks, and Cultural Affairs (RPCA). Consists of the installation of playground equipment at DeKalb Memorial Park. This request is to increase the contract funding. Awarded to Playworld Preferred. Amount Not To Exceed: \$6,300.00.

Information Contact: Michelle Butler, CPPO, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on May 10, 2022, for an amount not to exceed \$193,916.68. This request is to add funding to cover the cost of an increase in fill material that needed to be hauled off site during the demolition of the existing playground at DeKalb Memorial Park.

RECOMMENDATION:

Recommend approval of Chang Order No. 1 with:

Playworld Preferred, 11515 Vanstory Drive, Suite 100 - Huntsville, NC 28078

Amount Not To Exceed: \$6,300.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|--------------|
| 1. Contract Effective Date: | May 10, 2022 |
| 2. Contract Expiration Date: | May 10, 2023 |
| 3. Amount Spent To Date: | \$193,916.68 |
| 4. Funding: | Grant (RPCA) |