



Legislation Details

File #: 2023-0620 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 5/16/2023 **In control:** PWI-Public Works & Infrastructure Committee
On agenda: 6/6/2023 **Final action:**
Title: Commission District(s): ALL
CO - Change Order No. 11 to Contract No. 14-902868 Engineering and Design Services for by Public Works Transportation and Infrastructure Projects: for use by Public Works-Transportation (PW-T). This contract consists of design and construction of various highway projects for the County. This request seeks to add to the contract, the Department of Recreation, Parks and Cultural Affairs (RPCA) and increase the contract amount and term through December 31, 2024. Awarded to Kimley-Horn and Associates, Inc. Amount Not To Exceed: \$200,000.00.

Indexes:

Attachments: 1. Agenda Notes 2023-0620, 2. UD-SPLOST Change Order 2023 Kimley-Horn and Associates - Glenwood SW and East Rock Spring (005), 3. UD Change Request Form-RPCA

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|---|--------|
| 6/13/2023 | 1 | Board of Commissioners | approved | Pass |
| 6/6/2023 | 1 | PWI-Public Works & Infrastructure Committee | recommended for approval. | Pass |
| 6/6/2023 | 1 | Committee of the Whole | Accepted to the BOC agenda and assigned | |