



Legislation Text

File #: 2023-1220, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 1 to Contract No. 1259927 Water Valve and Fire Hydrant Locate and Assessment (City of East Point Contract No. 2016-1585) [DeKalb Cooperative Agreement]: for use by the Department of Watershed Management (DWM). This contract primarily consists of performing water valve and fire hydrant locates and assessments. This request is to increase the contract term through June 30, 2025. Awarded to Pure Technologies U.S., Inc dba Wachs Water Services (a Xylem, Inc. brand). CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by BOC on June 22, 2021 as a cooperative agreement in an amount not to exceed \$5,249,250.00. This contract consists of piggybacking off the competitively let City of Eastpoint annual contract for the performance of water valve condition assessments and evaluations. These services include locating, accessing, and clean-out of the valve structures; the collection of over 30 valve attributes and capture of a sub-foot GPS locate; and the documentation of necessary work orders that will allow for valve operability. These services will also include locating and collection of attributes for fire hydrants; capture of a sub-foot GPS locate; and the documentation of necessary work orders. Due to recruiting difficulties for new personnel and crew productivity, additional time will be needed to obtain an adequate workforce to complete the project. Approval will assist in the continued completion of existing services in the development of a valve assessment and data documentation program.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Pure Technologies U.S., Inc. dba Wachs Water Services (a Xylem, inc. brand), 8920 State Route 108, Suite D, Columbia, Maryland 21045

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date: December 13, 2016
2. Contract Expiration Date: December 31, 2023
3. Amount Spent To Date: \$2,110,876.50

