



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2017-1103, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 5

CO - Change Order No. 1 to Contract No. 14-902866 for Sludge Dewatering and Hauling at Pole Bridge Advanced Wastewater Treatment Facility (Multiyear Contract): for use by the Department of Watershed Management (DWM). Awarded to Denali Water Solutions, LLC (formerly Terra Renewal, LLC). Amount Not To Exceed: \$1,000,000.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on July 8, 2014 for an amount not to exceed \$1,978,500.00. This contract consists of sewage solids dewatering and trucking services for hauling solid waste from the Pole Bridge Advanced Wastewater Treatment Facility located at 4664 Flat Bridge Road, Lithonia, GA 30038. These services are critical to on-going operations and any break in service will subject the County to Georgia Environmental Protection Division and Environmental Protection Agency fines. This request is for additional funding and time needed for continued services.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to increase the contract amount and extend the contract expiration date to December 31, 2018 with:

Denali Water Solutions, LLC, 201 South Denver Avenue, Suite B, Russellville, AR 72801

Amount Not To Exceed: \$1,000,000.00.

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. LSBE Participation: 28%
2. Contract Effective Date: July 30, 2014
3. Contract Expiration Date: December 31, 2017
4. Amount Spent To Date: \$1,634,859.40
5. Funding: Enterprise Operating - Sludge Removal (DWM)