



## Legislation Text

---

**File #:** 2023-1469, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 2 to Contract No. 1258006 Stormwater Master Plan: for use by Public Works - Roads and Drainage (R&D). This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of services and term through December 31, 2024. Awarded to Arcadis US, Inc. Amount Not To Exceed: 714,760.00.

**Information Contact:** Michelle Butler, Procurement Manager

**Phone Number:** (404) 687-3581

**PURPOSE:**

Awarded by the BOC on June 22, 2021, for an amount not to exceed \$572,180.00. On December 13, 2022, the BOC approved Change Order No. 1 to increase the contract term through July 31, 2023. This contract consists of providing stormwater master planning services for DeKalb County. This request seeks to ratify a previously provided six (6) month contract term increase and increase the contract funds, scope of services and term through December 31, 2024. The increase in contract term will allow the contractor time to complete all necessary requirements and the additional set of tasks being added to the contract.

**RECOMMENDATION:**

Recommend approval of Change Order No. 2 with:

Arcadis US, Inc., 2839 Paces Ferry Road, Suite 900, Atlanta, Georgia, 30339

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                                       |
|------------------------------|---------------------------------------|
| 1. Contract Effective Date:  | December 27, 2021                     |
| 2. Contract Expiration Date: | January 31, 2024                      |
| 3. Amount spent to date:     | \$323,143.50                          |
| 4. Funding:                  | Stormwater Management Operating (R&D) |