



DeKalb County Government

178 Sams Street
Decatur, GA 30030

Legislation Text

File #: 2017-1104, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 2 & 6

CO - Change Order No. 1 to Contract No. 1063826 for Fair Oaks Road Water Main Replacement: for use by the Department of Watershed Management (DWM). Awarded to Layne Inliner, LLC. CONTRACT TERM EXTENSION ONLY.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on June 28, 2017 for an amount not to exceed \$2,415,770.10. This contract consists of removing and replacing approximately 4,400 linear feet of newly installed (out of service) 8 inch ductile iron on Fair Oaks Road. This request is to extend the contract term to allow for full performance time of 180 days for project completion.

RECOMMENDATION:

Recommend approval of Change Order No. 1 to extend the contract expiration date to December 31, 2018 with:

Layne Inliner, LLC, 2090 Tucker Industrial Road, Suite A1, Tucker, GA 30084

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | | |
|----|---------------------------|------------------------------------------------------|
| 1. | LSBE Participation: | 20% |
| 2. | Contract Effective Date: | July 21, 2017 |
| 3. | Contract Expiration Date: | December 31, 2017 |
| 4. | Amount Spent To Date: | \$0.00 |
| 5. | Funding: | 2011 Bond and Renewal Extension
Line No. 42 (DWM) |