



Legislation Details

File #: 2021-3260 **Version:** 1 **Name:**

Type: Resolution **Status:** Action

File created: 10/20/2021 **In control:** Board of Commissioners

On agenda: 12/14/2021 **Final action:** 12/14/2021

Title: Commission District(s): 4 and 7
CO - Change Order No. 1 to Contract No. 1234856 Norris Reserve Sewer Force Main Reroute: for use by the Department of Watershed Management (DWM). This contract consists of a time sensitive wastewater force main relocation in furtherance of an Intergovernmental Agreement (IGA) between DeKalb County and Gwinnett County. This request is to increase the contract term through June 30, 2022. Awarded to Garney Companies, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. 2021-3260 Agenda Notes, 2. 2021-3260 UD CO1 Request

Date	Ver.	Action By	Action	Result
12/14/2021	1	Board of Commissioners	approved	Pass
11/16/2021	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/16/2021	1	Board of Commissioners		