



## Legislation Details

**File #:** 2024-0226    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Action  
**File created:** 2/2/2024    **In control:** Board of Commissioners  
**On agenda:** 4/9/2024    **Final action:**  
**Title:** Commission District(s): 5 & 7  
CO - Change Order No. 1 to Contract 1343881 GA - Statewide Georgia Area - General Construction (Sourcewell Contract No. GA-ST04-040820-BDG): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of purchasing from the competitively let Sourcewell contract for the replacement of the culvert at WD Thomson Park. This request is to increase the contract scope, funds, and term through April 19, 2025. This request will assist in the bridge repair and stream restoration at Arabia Mountain. Awarded to: Bayne Construction Group, LLC. Amount Not To Exceed \$573,373.00.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. CO - Bayne - 2024-0226, 3. Contract Summary, 4. Contract, 5. Quote 120412.00 WOP - Arabia Mountain Pedestrian Bridge #3

Date	Ver.	Action By	Action	Result
4/9/2024	1	Board of Commissioners	approved	Pass
3/26/2024	1	PECS-Planning, Economic Development & Community Services Committee	recommended for approval.	Pass
3/26/2024	1	Board of Commissioners	deferred	Pass
3/19/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	