



## Legislation Details

---

**File #:** 2024-0283    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 2/14/2024    **In control:** PWI-Public Works & Infrastructure Committee  
**On agenda:** 3/19/2024    **Final action:** 3/26/2024  
**Title:** Commission District(s): All  
CO - Change Order No. 1 to Contract No. 1323051 SPLOST Phase II Resurfacing Project (Area A) (365 Days): for use by Public Works - Roads and Drainage (R&D). This contract consists of providing SPLOST (Phase II - Area A) road resurfacing to various roads located in DeKalb County. This request seeks to increase the contract term through August 31, 2024. Awarded to E.R. Snell Contractor, Inc. CONTRACT TERM INCREASE ONLY.

**Indexes:**

**Attachments:** 1. Agenda Notes, 2. Change Order Request

Date	Ver.	Action By	Action	Result
3/26/2024	1	Board of Commissioners	approved	Pass
3/19/2024	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
3/19/2024	1	Committee of the Whole	Accepted to the BOC agenda and assigned	