



Legislation Details

File #: 2023-1332 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 10/13/2023 **In control:** Board of Commissioners
On agenda: 11/8/2023 **Final action:** 11/8/2023
Title: Commission District(s): All
CO - Change Order No. 3 to Contract No. 1263589 SPLOST Phase II Road Resurfacing Projects - Area B (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of patching, milling, and resurfacing of County Roads. This request is to increase the contract term through August 31, 2024. Awarded to HEH Paving, Inc. CONTRACT TERM INCREASE ONLY.

Indexes:

Attachments: 1. Agenda Notes, 2. SPLOST Change Order Request Form

Date	Ver.	Action By	Action	Result
11/8/2023	1	Board of Commissioners	approved	Pass
11/6/2023	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
10/26/2023	1	Committee of the Whole	Accepted to the BOC agenda and assigned	