



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2019-4310, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 3 to Contract Nos.: 1038377 and 1038378 for Storm Drainage Infrastructure System Construction for Public Works Stormwater Projects (Multi-Year Contract): for use by Public Works - Roads and Drainage (R&D). These contracts consist of providing storm drainage construction services. Awarded to A&S Paving, Inc. and Kemi Construction Company, Inc. Total Amount Not To Exceed: \$2,900,000.00.

Information Contact: Talisa Clark, CPPO

Phone Number: (404) 687-2797

PURPOSE:

Awarded by the BOC on November 7, 2016 for a total amount not to exceed \$2,396,538.00. On April 10, 2018, the BOC approved Change Order No. 1 to extend the term of the contracts to December 31, 2019 and increased the contracts for an amount not to exceed \$2,400,000.00. On June 11, 2019, the BOC approved Change Order No. 2 to increase the contracts for an amount not to exceed \$3,400,000.00. This request is for additional funds to complete the growing backlog of stormwater infrastructure projects and to extend the contracts through December 31, 2020.

RECOMMENDATION:

Recommend approval of Change Order No. 3 with:

A&S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Amount Not To Exceed: \$2,030,000.00

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

Amount Not To Exceed: \$870,000.00

Total Amount Not To Exceed: \$2,900,000.00

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date: November 7, 2016
2. Contract Expiration Date: December 31, 2019

3. Amount Spent To Date: \$4,765,101.57
4. Funding: Stormwater Administration Operating (R&D)