



Legislation Details

File #: 2021-2820 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 7/2/2021 **In control:** Board of Commissioners
On agenda: 8/24/2021 **Final action:** 8/24/2021
Title: Commission District(s): 3 & 7
CO - Change Order No. 1 to Contract No.1233205 for Construction of Rainbow Park Amphitheater (151 days): for use by the Department of Recreation, Parks and Cultural Affairs. This contract consists of the construction of a new amphitheater. Awarded to Bayne Development Group, LLC. Amount Not To Exceed: \$35,000.00.

Indexes:

Attachments: 1. Agenda Notes - 2021-2820, 2. UC Change Order Request - 2021-2820

Date	Ver.	Action By	Action	Result
8/24/2021	1	Board of Commissioners		
8/16/2021	1	PECS-Planning, Economic Development & Community Services Committee	recommended for approval.	Pass
8/10/2021	1	Board of Commissioners		
8/3/2021	1	Committee of the Whole	Accepted to the BOC agenda and assigned	