



Legislation Details

File #: 2020-0516 **Version:** 1 **Name:**
Type: Resolution **Status:** Preliminary Item
File created: 5/11/2020 **In control:** Board of Commissioners
On agenda: 6/9/2020 **Final action:** 6/9/2020

Title: Commission District(s): 3 and 7
CO - Change Order No. 9 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the funding to allow for completion of nine (9) proposed design and construction changes. Awarded to Archer Western Construction, LLC. Amount Not To Exceed: \$225,345.72.

Indexes:

Attachments: 1. 2020-0516 Agenda Notes, 2. 2020-0516 User Department Change Order Request No. 9

Date	Ver.	Action By	Action	Result
6/9/2020	1	Board of Commissioners	approved	Pass
6/2/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/2/2020	1	Committee of the Whole	Accepted to the BOC agenda and assigned	