



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2019-4043, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s): 1 & 6**

CO - Change Order No. 1 to Contract No. 1127550 for Runway Incursion Mitigation - Phase I Project at DeKalb-Peachtree Airport: for use by the DeKalb-Peachtree Airport (Airport). This contract consists of removing and replacing the Airport's runway materials, lights, and markings to improve airport safety. Awarded to Astra Group, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on July 24, 2018 for an amount not to exceed \$1,298,999.00. Due to a delayed project start and weather delays, this project is behind schedule. This request is to extend the contract's term to March 31, 2020 to allow the work to be completed.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Astra Group, Inc., 300 Churchill Ct., Woodstock GA, 30188

and to authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                             |
|------------------------------|-----------------------------|
| 1. DBE Participation:        | 13.3%                       |
| 2. Contract Effective Date:  | July 24, 2018               |
| 3. Contract Expiration Date: | December 31, 2019           |
| 4. Amount Spent To Date:     | \$181,000.00                |
| 5. Funding:                  | CIP Award 601660- (Airport) |