



Legislation Details

File #: 2018-2853 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 10/10/2018 **In control:** Board of Commissioners
On agenda: 11/13/2018 **Final action:** 11/13/2018
Title: Commission District(s): 1
CO - Change Order No. 1 to Contract No. 1015892 Stone Mountain Road from Rockbridge Road to Pole Street and Stone Mountain Bike/Pedestrian (PED) Project, PI006899 & PI007621 (Annual Contract): for use by Public Works - Transportation. Consists of adding on-road bike lanes in both directions along South Stone Mountain Lithonia Road. Awarded to SD & C, Inc. Contract Term Extension Only.

Indexes:

Attachments: 1. AGENDA NOTES, 2. Change Order Request Form

Date	Ver.	Action By	Action	Result
11/13/2018	1	Board of Commissioners		
11/5/2018	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/5/2018	1	Board of Commissioners	deferred to the next meeting	Pass