



Legislation Text

File #: 2023-1162, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): All

CO - Change Order No. 2 to Contract No. 1295610 for 2021 LMIG Road Resurfacing Projects (365 Day Contract): for use by Public Works - Roads & Drainage (R&D). This contract consists of resurfacing of County roads. This request seeks to increase the contract term through August 31, 2024. Awarded to HEH Paving, Inc. CONTRACT TERM INCREASE ONLY.

Information Contact: Michelle Butler, Procurement Manager

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on June 14, 2022 for an amount not to exceed \$12,729,048.82. On March 14, 2023, the BOC approved Change Order No. 1 to increase the contract amount by \$2,164,059.29 and term through December 31, 2023. This contract consists of resurfacing of County roads. This request seeks to increase the contract term through August 31, 2024. Weather delays have impacted performance.

RECOMMENDATION:

Recommend approval of Change Order No. 2 with:

HEH Paving, Inc., 3384 Almand Road, Atlanta, GA 30316

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-----------------------------|
| 1. LSBE Participation: | LSBE-DeKalb Prime + 7.0101% |
| 2. Contract Effective Date: | October 13, 2022 |
| 3. Contract Expiration Date: | December 31, 2023 |
| 4. Amount Spent to Date: | \$1,145,086.04 |
| 5. Funding: | SPLOST Category 1A (R&D) |