



## Legislation Details

---

**File #:** 2019-4757      **Version:** 1      **Name:**  
**Type:** Resolution      **Status:** Action  
**File created:** 12/5/2019      **In control:** Board of Commissioners  
**On agenda:** 12/17/2019      **Final action:** 12/17/2019  
**Title:** Commission District(s): ALL  
CO - Change Order No. 2 for Contract No.: 13-902684 Construction Management (CM) Services for Snapfinger Creek Advanced Wastewater Treatment Plant Expansion - Phase II: for use by the Department of Watershed Management (DWM). This contract consists of providing construction management services for the Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase II. This request is to authorize overtime work up to an estimated \$448,000.00, using existing contract funds. Awarded to Tetra Tech, Inc.

**Indexes:**

**Attachments:** 1. 2019-4757 Agenda Notes, 2. 2019-4757 CO Request 2 (fully executed), 3. 2019-4757 Estimated Overtime

Date	Ver.	Action By	Action	Result
12/17/2019	1	Board of Commissioners		
12/13/2019	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
12/10/2019	1	PWI-Public Works & Infrastructure Committee	recommended holding in committee	
12/10/2019	1	Board of Commissioners		