



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2022-1134, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No. 1258332 for On Call Soils & Materials Testing, Surveying Services and Structural Analysis (Multiyear Contract): for use by the Departments of Facilities Management (FM), Recreation, Parks and Cultural Affairs (RPCA), Public Works -Transportation, Public Works - Roads & Drainage and Department of Waste Management (DWM). This contract consists of providing geotechnical and geo-environmental evaluations for evaluation the engineering constructability and/or potential environmental risks of multiple sites through the County. Awarded to MATRIX Engineering Group, Inc. Amount Not To Exceed: \$448,425.00.

Information Contact: Cathryn G. Horner, Chief Procurement Officer

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on July 13, 2021 to four (4) vendors for a total amount not to exceed of \$830,000.00. This contract consists of providing geotechnical and geo-environmental evaluations for evaluation the engineering constructability and/or potential environmental risks of multiple sites through the County. This request is for an increase of funds to the contract with MATRIX Engineering Group for the Superior Courthouse Parking Deck. Services undertaken will include an onsite survey of existing conditions; details on all areas requiring repairs and/or replacements to the structural/mechanical/plumbing/lighting/architectural and life safety of the deck and the provision of all contract design, bid documentation and construction administration services.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

MATRIX Engineering Group, Inc., 4358 Chamblee Tucker Road, Suite 3, Tucker, GA 30084

Note: LSBE Participation: 20%

Amount Not To Exceed: \$448,425.00

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date: July 13, 2021
2. Contract Expiration Date: December 31, 2026

3. Amount Spent to Date: \$3,600.00
4. Funding: SPLOST - Category 3I - (County Courthouse Administrative Complex, including Parking) (FM)