



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2020-1491, Version: 1

Purchasing Type: Change Order (CO)

Public Hearing: YES NO

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): 1 and 7

CO - Change Order No. 1 to Contract No. 1187912 for Hugh Howell Road Sidewalk from Lawrenceville Highway to Tucker Industrial Road (120 days): for use by Public Works-Transportation. This contract consists of the construction of a sidewalk alongside Hugh Howell Road from Lawrenceville Highway to Tucker Industrial Road. Awarded to Construction 57, Incorporated. Amount Not To Exceed: \$8,288.27.

Information Contact: Cathryn G. Horner, Director

Phone Number: (404) 371-6334

PURPOSE:

Awarded by the BOC on November 12, 2019 for an amount not to exceed \$200,605.25. This request is to add funding to cover the cost of increased quantities in the number of handrails, sodding, repair to existing sidewalk ramp and a catch basin.

RECOMMENDATION:

Recommend approval of Change Order No. 1 with:

Construction 57, Incorporated, 809 Park North Boulevard, Clarkston, GA 30021

Amount Not To Exceed: \$8,288.27

and authorize the Chief Executive Officer to execute the change order and all associated documents.

ADDITIONAL INFORMATION:

1. Contract Effective Date:	November 12, 2019
2. Contract Expiration Date:	December 31, 2020
3. Amount Spent To Date:	\$165,642.12
4. Funding:	CDBG 2016 (CD)