



# DeKalb County Government

Manuel J. Maloof Center  
1300 Commerce Drive  
Decatur, Georgia 30030

## Legislation Text

---

**File #:** 2020-1045, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** 5

CO - Change Order No. 1 to Contract No. 1213768 for Bunker Renovation Services at Mystery Valley Golf Club (120 days): for use by the Department of Recreation, Parks and Cultural Affairs (RPCA). This contract consists of renovating the existing golf course bunkers at Mystery Valley Golf Club. Awarded to Duininck, Inc. Amount Not To Exceed: \$50,000.00.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded on May 26, 2020 for an amount not to exceed \$190,000.00. This contract consists of renovating 26,874 square feet of existing bunkers at the golf club. This request is to fund an additional 7,072 square feet for a total of 33,946 square feet of bunker renovations.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

Duininck, Inc., 408 6th Street, Prinsburg, MN 56281

Amount Not To Exceed: \$50,000.00.

**ADDITIONAL INFORMATION:**

- |    |                           |                          |
|----|---------------------------|--------------------------|
| 1. | Contract Effective Date:  | May 26, 2020             |
| 2. | Contract Expiration Date: | June 30, 2021            |
| 3. | Amount Spent to Date:     | \$0.00                   |
| 4. | Funding:                  | D4 2001 Bond Fund (RPCA) |