



Legislation Details

File #: 2020-0514 **Version:** 1 **Name:**
Type: Resolution **Status:** Action
File created: 5/11/2020 **In control:** Board of Commissioners
On agenda: 12/8/2020 **Final action:** 12/8/2020
Title: Commission District(s): All
CO - Change Order No. 1 to Contract No. 1101754 Design - Build Services for Gravity Sewer System Rehabilitation, Replacement and Construction - Package No. 3: for use by the Department of Watershed Management (DWM). This contract consists of providing design, permitting, and construction services for rehabilitation and improvements to the gravity sewer collection system. This request is to extend the contract term through December 31, 2021. Awarded to Garney Companies, Inc. CONTRACT TERM EXTENSION ONLY.

Indexes:

Attachments: 1. 2020-0514 Agenda Notes 11.4.20, 2. 2020-0514 UD CO Request No. 1 - rvsd 10.23.20

Date	Ver.	Action By	Action	Result
12/8/2020	1	Board of Commissioners	approved	Pass
11/17/2020	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
11/17/2020	1	Board of Commissioners	deferred to the next meeting	Pass