



## Legislation Text

---

**File #:** 2021-2138, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** 3, 6 & 7

CO - Change Order No. 1 to Contract 1171112 for South River Trail Phase 5: PI#00092029: for use by Public Works-Transportation. This contract consists of extending the existing South River Trail approximately 2.2 miles from the Georgia State University Perimeter College Campus to Waldrop Road. Awarded to Massana Construction, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Cathryn G. Horner, Director

**Phone Number:** (404) 371-6334

**PURPOSE:**

Awarded by the BOC on August 13, 2019 for a total amount not to exceed \$3,885,998. This contract consists of extending the existing South River Trail approximately 2.2 miles from the Georgia State University Perimeter College Campus to Waldrop Road. The proposed 12-foot wide trail is mostly concrete, but it includes sections of wooden boardwalk and two steel truss bridges. This request is to extend the term of the contract to allow for the completion of work that was delayed due to COVID-19, weather delays and an emergency sewer line repair required within the project limits.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 to extend the contract through December 31, 2021 with:

Massana Construction, Inc., 115 Howell Road, Tyrone, GA 30290

and authorize the Chief Executive Officer to execute the change order and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |                |
|------------------------------|----------------|
| 1. DBE Participation:        | 16%            |
| 2. Contract Effective Date:  | Date of Award  |
| 3. Contract Expiration Date: | April 30, 2021 |
| 4. Amount Spent to Date:     | \$1,830,374.14 |