



## Legislation Text

---

**File #:** 2019-4650, **Version:** 1

---

**Purchasing Type:** Change Order (CO)

**Public Hearing:** YES  NO

**Department:** Purchasing & Contracting

**AGENDA ITEM:**

**Commission District(s):** All

CO - Change Order No. 1 to Contract Nos.: 1021843 and 1021849 for Storm Water System and Video Services (Multiyear Contract): for use by Public Works - Roads and Drainage. These contracts consist of the maintenance of storm water system infrastructure and video services to maintain water flow and record the pipe condition in storm drains. Awarded to A & S Paving, Inc. and Kemi Construction Company, Inc. CONTRACT TERM EXTENSION ONLY.

**Information Contact:** Talisa Clark, CPPO

**Phone Number:** (404) 687-2797

**PURPOSE:**

Awarded by the BOC on June 28, 2016 for a total amount not to exceed \$5,515,942.00. This request is to extend the contract terms to June 30, 2020 to allow continued services on the backlog of Public Works Stormwater Improvement Projects as the solicitation process is completed and a new contract(s) is awarded. The solicitation is currently in the final drafting stages and is anticipated to advertise within two (2) weeks.

**RECOMMENDATION:**

Recommend approval of Change Order No. 1 with:

A & S Paving, Inc., 2747 S. Stone Mountain-Lithonia Road, Lithonia, GA 30058

Note: LSBE Participation: 20%

Kemi Construction Company, Inc., 2550 W. Point Avenue, College Park, GA 30337

Note: LSBE Participation: 20%

and authorize the Chief Executive Officer to execute the change orders and all associated documents.

**ADDITIONAL INFORMATION:**

- |                              |   |
|------------------------------|---|
| 1. Contract Effective Date:  | June 28, 2016                           |
| 2. Contract Expiration Date: | December 31, 2019                       |
| 3. Amount Spent To Date:     | \$1,986,087.06                          |
| 4. Funding:                  | Stormwater Management - Operating (R&D) |