



DeKalb County Government

Manuel J. Maloof Center
1300 Commerce Drive
Decatur, Georgia 30030

Legislation Text

File #: 2024-0673, **Version:** 1

Purchasing Type: Change Order (CO)

Public Hearing: YES ☐ NO ☒

Department: Purchasing & Contracting

AGENDA ITEM:

Commission District(s): ALL

CO - Change Order No. 1 to Contract No.: 1269307 Asbestos Abatement, Demolition and Debris Removal (Annual Contract with 2 Options to Renew): for use by the Department of Community Development (CD). This contract consists of providing asbestos abatement, demolition, and debris removal services. This request is to increase funds to add the Department of Roads and Drainage (R&D) to the contract. Awarded to: Diversified Environmental Management, Inc. Amount Not To Exceed: \$500,000.00.

Information Contact: Michelle Butler, Chief Procurement Officer

Phone Number: (404) 687-3581

PURPOSE:

Awarded by the BOC on October 12, 2021, to four (4) contractors for a total amount not to exceed \$600,000.00. On December 20, 2022, the BOC approved the 1st renewal option for a total amount not to exceed \$600,000.00. On December 19, 2023, the BOC approved the 2nd renewal option for a total amount not to exceed \$600,000.00. This request is to increase the contract funds for use by R&D for demolition of properties recently purchased by the County.

RECOMMENDATION:

Recommend approval of Change Order No.1 with:

Diversified Environmental Management Inc., 3339 W. Hospital Avenue, Chamblee, GA 30341

Amount Not To Exceed: \$500,000.00

ADDITIONAL INFORMATION:

- | | |
|------------------------------|-------------------|
| 1. LSBE Participation: | LSBE-DeKalb Firm |
| 2. Contract Effective Date: | October 12, 2021 |
| 3. Contract Expiration Date: | December 31, 2024 |
| 4. Amount Spent To Date: | \$148,354.00 |
| 5. Funding: | General (R&D) |