



## Legislation Details

---

**File #:** 2022-1630    **Version:** 1    **Name:**  
**Type:** Resolution    **Status:** Preliminary Item  
**File created:** 5/9/2022    **In control:** Board of Commissioners  
**On agenda:** 6/14/2022    **Final action:** 6/14/2022  
**Title:** Commission District(s): 3 and 7  
CO - Change Order No. 13 to Contract No. 972548 Snapfinger Advanced Wastewater Treatment Facilities Expansion - Phase 2: for use by the Department of Watershed Management (DWM). This contract consists of the phase 2 expansion to the Snapfinger Advanced Wastewater Treatment Facility; inclusive of site preparation, modification of existing structures, and the construction of new structures. This request is to increase the contract term through November 30, 2023. Awarded to Archer Western Construction, LLC. CONTRACT TERM INCREASE ONLY.

**Indexes:**

**Attachments:** 1. 2022-1630 Agenda Notes, 2. 2022-1630 UD CO13 5.16.22

Date	Ver.	Action By	Action	Result
6/14/2022	1	Board of Commissioners	approved	Pass
6/7/2022	1	PWI-Public Works & Infrastructure Committee	recommended for approval.	Pass
6/7/2022	1	Committee of the Whole	Accepted to the BOC agenda and assigned	